REMOR PROJECT 

Revised Implementation Plan 

D1.2.

January 2008 
Given the fact that some Partners had problems in performing the tasks assigned to them by the REMOR Project, the University of Genoa has asked to the Commission an extension of time; the Commission gave its consent and, therefore, the deadline of the project has been therefore extended until the 31st of March 2008 (see Amendment No. 1 to Grant agreement JLS/2006/FPC/02, enclosed). 
The time table of the activities – provided with the Implementation Plan - has therefore been adjourned as follows: 

WP1 Management – University of Genoa - Giovanna Savorani

D.1.1. Kick-off meeting in Italy (PM1) 
April 2,  2007
D.1.2. Implementation plan (PM1)

May, 2007 delivered in advance, April 2007
D. 1.3. Interim report (PM6) 


September 2007 delivered later, November 2007
D. 1.4. Final report (PM12)


January 2008 

WP2  Quality assurance – Malta Chamber of Advocates – Robert G. Mangion

D2.1 Quality management plan

May 2007

D2.2 Quality management report

June 2007 extension of time January 2008
D2.3 Quality management final report
January 2008 extension of time March 2008
WP3 Project’s Web portal and interactive learning – Riga Graduate School – Peter Gjoertler 

D3.1 Remor Web portal


May 2007 extension of time July  2008
D3.2 Remor Interactive Learning

July 2007 extension of time October 2008
WP4 Preparation of learning material and research documents – University of Genoa – Ilaria Queirolo

D4.1 Report on relevant questions and legal practitioners’ common needs

January 2008
extension of time March 2008

D4.2 Comparative analysis report on the system of circulation of decisions regarding the payment of maintenance obligations within the European judicial area
                      
January 2008 extension of time March 2008
D4.3 Document on critical examination of the contents of the proposal of regulation on jurisdiction, applicable law, recognition and enforcement of decisions and cooperation in matters relating to maintenance obligations
January 2008 extension of time March 2008
D4.4 Report on the effects of the proposal of regulation COM (2005) 649 def. on member States legislations January 2008 extension of time March 2008
D4.5 Paper with advice for suitable changes and completions to proposal of regulation COM (2005) 649
January 2008 extension of time March 2008
WP5 Preparation and realization of seminars and studies – Riga Graduate School pf Law – Anders Fogelklou

D5.1 Rules for selection of legal practitioners
May 2007
extension of time January 2008
D5.2 Selection and preparation of learning materials for the Remor seminars
May 2007 
extension of time December 2007 
D5.3 Organization and schedule of the courses June 2007
D5.4 Report on the courses deployment January 2008 extension of time March 2008
WP6  Evaluation – The National Association of Romanian Bars - Ligia Danila 

D6.1 Evaluation Plan and External Evaluation Committee
May 2007 extension of time January 2008
D6.2 Evaluation Report January 2008 extension of time March 2008
WP7 Valorisation actions – The National Association of the Romanian Bars – Alina Cobuz Bagnaru

D7.1 Brochure “Catalogue of Benefits” printed and digitalized, to inform legal practitioners about the benefits on participating in the Project and about courses available; distribution: mailings, seminars and conferences.  May 2007

D7.2 Communication Plan: to deliver guidelines and information to the Partners on how and when to conduct valorisation and dissemination activities
June 2007
D7.3 Press releases: to inform on the project results at each phase and to foster legal practitioners to participate in the courses through articles in newspapers and/or scientific reviews. Distribution: newspapers, magazines, conference papers, internet. 
September 2007 extension of time March 2008
D7.4 Remor International workshop: held in Italy with the participation of all Partners (the purpose is the presentation of the results and initiation of a public debate on the subject of the Project). The final internal meeting will be held together with an international workshop as a 2-day meeting to obtain a proper valorisation and diffusion of the results of the activities after the end of the Project and to discuss conclusions and results.  November 2007

D7.5 Valorisation Report: to document the valorisation of the Project, in particular the diffusion of the activities, including  the papers published or still in the process of being published.  January 2008 extension of time March 2008
